

11.0 Schedule and Key Milestones

ID	Task Name	Start	Finish	Duration	Feb 2010		Mar 2010			Apr 2010				May 2010				Jun 2010					
					142	212	282	7/3	143	213	283	4/4	11/4	18/4	25/4	2/5	9/5	16/5	23/5	30/5	6/6	13/6	20/6
1	Proposal Submission	2/15/2010	5/19/2010	68d																			
2	Proposal Approved	5/20/2010	5/20/2010	1d																			
3	Letter to SME Bank Management	3/5/2010	3/11/2010	5d																			
4	Literature Review	2/25/2010	3/25/2010	21d																			
5	1st Interview with Management	2/26/2010	2/26/2010	1d																			
6	2nd Interview with Management	4/7/2010	4/7/2010	1d																			
7	Process Analysis	3/1/2010	3/30/2010	22d																			
8	Recommendation and Review	4/15/2010	4/29/2010	11d																			
9	Submission	4/30/2010	4/30/2010	1d																			
10	Meeting with Professor	3/15/2010	3/15/2010	1d																			
11	Meeting with Professor	4/30/2010	4/30/2010	1d																			
12	First Draft Submission	4/30/2010	4/30/2010	1d																			
13	VIVA Presentation	6/11/2010	6/11/2010	1d																			
14	Final Draft Submission	6/28/2010	6/28/2010	1d																			

Figure 15

Figure 16: Schedules and Key Milestones