

TABLE OF CONTENTS

	<u>Page</u>
CHAPTER 1 - INTRODUCTION	1
1.1 Purpose and Significance of the Study	5
1.2 Research Questions	7
1.3 Scope of the Study	9
1.4 Limitations of the Study	10
1.5 Organisation of the Study	11
CHAPTER 2 - LITERATURE REVIEW	12
2.1 History of Project Management	12
2.2 Project Mission	13
2.3 Project Organisation	14
2.4 The Role of the Project Manager	15
2.5 Managing Change in Project Management	17
2.6 Project Management in the Next Century	19
2.6.1 Project Organisation	19
2.6.2 Building People Skills	20
2.6.3 Project Management as a Process not as a Task	21
CHAPTER 3 - RESEARCH METHODOLOGY	22

	<u>Page</u>
CHAPTER 4 - CASE STUDY 1 : THE AIRPORT PROJECT	24
4.0 Introduction to the Case Study	24
4.1 Situation Analysis of the Airport Project	25
4.1.1 Project Visualisation Phase	25
4.1.2 Project Design Phase	29
4.1.3 Project Implementation Phase	41
4.1.4 Project Commissioning And Hand Over Phase	45
4.2 Managerial Problems	46
4.2.1 Mobilising and Organising of Resources	46
4.2.2 Maintaining and Motivating Resources	51
4.2.3 Leadership	53
4.2.4 Managing Change	54
4.2.5 Building People Skills	55
CHAPTER 5 - CASE STUDY 2 : THE HOSPITAL PROJECT	56
5.1 Situation Analysis of the Hospital Project	56
5.1.1 Project Visualisation Phase	56
5.1.2 Project Design Phase	59
5.1.3 Project Implementation Phase	64
5.1.4 Project Commissioning And Hand Over Phase	67
5.2 Managerial Problems	67
5.2.1 Application of the formal Planning Process	68
5.2.2 Project Organisation Structure	69
5.2.3 Managing Change	70

	<u>Page</u>
CHAPTER 6 - PERTINENT MANAGERIAL ISSUES	
- A Discussion	71
6.1 Mobilising and Demobilising Project Resources in an Unpredictable Environment	71
6.2 Organising Resources in a Project Environment	74
6.3 Motivating to Maintain Resources	78
6.4 Leading a Project Team Effectively	81
6.5 Building People Skills to Meet Industry Demands	83
6.6 Identifying Project Missions to Minimise Change	84
6.7 Introducing Change in Project Management	86
CHAPTER 7 - CONCLUSION AND RECOMMENDATIONS	90
7.1 Conclusion	90
7.2 Recommendations	92
7.2.1 Managerial Recommendations	93
7.2.2 Recommendations for Further Research	94
7.3 Implications of This Study	95
BIBLIOGRAPHY	97
APPENDIX - Project Implementation Programme	99