

## TABLE OF CONTENTS

Item		Page
1	<b>ABSTRACT</b> .....	1
2	<b>CHAPTER 1 : RESEARCH PROPOSAL</b> .....	4
	2.1 Introduction.....	4
	2.2 Objectives of the study .....	4
	2.3 Scope of study.....	5
	2.4 Methodology of study.....	5
3	<b>CHAPTER 2 : PROJECT MANAGEMENT</b> .....	6
	3.1 What are Projects .....	6
	3.2 What is Project Management.....	7
	3.3 Engineering Construction Projects .....	9
	3.4 Basic Management Activities .....	16
	3.5 Organisational Concepts.....	18
	3.6 Contractual Relationships.....	21
	3.7 Planning and Control of Operations and Resources .....	23
	3.8 Conclusion .....	25
4	<b>CHAPTER 3 : A CASE STUDY IN PROJECT MANAGEMENT</b> .....	27
	4.1 Introduction.....	27
	4.2 Transmission & Distribution Project Division .....	28
	4.3 Organisation Structure .....	29
	4.4 Contractual Approach.....	30
	4.5 Planning and Control of Projects Operations and Resources .....	31
	4.6 Summary .....	33
5	<b>CHAPTER 4 : CONCLUSION AND RECOMMENDATION</b> ...	34
	5.1 Conclusion .....	34
	5.2 Recommendation .....	34
6	<b>BIBLIOGRAPHY</b> .....	

7 **APPENDICES**.....

- 7.1 Appendix A : Tenaga Nasional Berhad Organisation Structure
- 7.2 Appendix B : Transmission & Distribution Project Division Organisation Structure
- 7.3 Appendix C : Changes in Organisation of Transmission Project Department
- 7.4 Appendix D : List of Transmission & Distribution Projects
- 7.5 Appendix E : Sample Project Schedule using CPM Method (Source : Progress Report for Contract TNB 1138/96 - May 1996)
- 7.6 Appendix F : Activities Flow-Chart
- 7.7 Appendix G : Process Flow-Chart in Project Management